


Athar JV — Executive Summary

ALL DATES INDICATIVE — PENDING MoU SIGNATURE CONFIRMATION

50/50 ODA × AIREV joint venture · sovereign agentic AI for the UAE Presidential Court development ecosystem · MoU to first anchor cohort live in six months



HEADLINE MILESTONES — SIX GATES, OCTOBER 2026 TO MARCH 2027




ANCHORS · UAE-ONLY BASE CASE - ODA 100 · ADFD 100 · UAE Aid Agency 140 - Erth Zayed 90 · ERC 70 = ~500 seats - All five contracted by Gate 4 · 29 Jan 2027 UPSIDE — NOT IN BASE CASE: international seats, subject to the Expansion Schedule & Article 14.3(a)	COMMERCIALS · MODEL BASE CASE - Committed capital AED 19.78M · 9.89M per partner - ODA NPV @ 3.5% · AED 153.24M - AIREV NPV @ 10% · AED 96.98M - Revenue AED 19.1M → 46.6M → 70.2M - Billing from Gate 5 · 19 Feb 2027	DELIVERY & CADENCE 3 ODA product owners + 5 AIREV engineers - Abu Dhabi HQ · Dalberg programme office - Weekly delivery · fortnightly steering - First board 27 Nov 2026 · evidence packs Month 4 & 6
---	---	--

PRODUCT & COMPLIANCE 36 products · 12 departments · 16 hardened first · 8 owner-signed at go-live → 20 by end Year 1 · ~1,275 agents · ~50 skills + 25+ data connectors · SOC 2 Type 2 · ISO 27001:2022 · Zero Trust · role-based access · single sign-on · UAE data residency · sovereign compute · air-gapped capable

Implementation Roadmap — Six Gates

ALL DATES INDICATIVE — PENDING MoU SIGNATURE CONFIRMATION

Oct 2026 – Mar 2027 · W1 = MoU signing week, Mon 5 Oct 2026 · 53 activities roll up into six gate-level phases



Phase window, gate to gate Gate decision · date n Activities feeding the gate — 53 in total MoU signing window · 8–10 Oct Gate decisions G2–G6